COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 16/ 2010

ESTI MATE SUMVARY 15: 59: 04
CONTI D Cl17221 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17221-BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 116.0 DAYS TI ME ALLOW 116 WORK DAYS
SH 21 BRADLEY RD. TO N O DRENN PERCENT TIME:  100. 00 ORI G TI ME ALLON 100 WORK DAYS
PRQIECT NO STA R200- 167
SH 21 BRADLEY RD. TO N O DRENN
NAVE OF ROAD: 021A
PROQJECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 12/ 03/ 2010 DATE TI ME STARTED 05/ 04/2010
2635 DELTA DRI VE DATE LET 04/ 01/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 08/ 2010 DATE TI ME STOPPED 12/ 03/2010
DATE CONTRACT EXECUTED 04/ 08/ 2010 DATE ACCEPTED 12/ 03/ 2010
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 05/ 04/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 3,164, 128. 15 PARTI Cl PATI NG $ 2, 864, 334. 99 $ 350, 838. 66
AWARD PRQIECT AMT: $ 2,641, 487. 47 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 53% TOTAL EARNI NGS 2, 864, 334. 99 350, 838. 66
FUNDS AVAI LABLE: $ 299, 793. 16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 864, 334. 99 350, 838. 66
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -39, 622. 31 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,824, 712.68 350, 838. 66
LI QU DATED DANMAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,824, 712.68 350, 838. 66
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 350, 838. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17221-BID ESTI MATE RUN 12/ 16/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0006 15: 59: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00037 REMOVAL CF END SECTI ON 3. 000 2.000
EACH 1. 000 301. 47
301. 47000 3. 000 904. 41
0010 202-00195 REMOVAL CF MEDI AN COVER 1, 273. 000 1, 273. 000
SY 0. 000 0.00
9. 04000 1, 273. 000 11,507.92
0015 202-00201 REMOVAL CF CURB 1, 235. 000 1, 235. 000
LF 0. 000 0. 00
2.01000 1, 235. 000 2,482.35
0020 202-00220 *REMOVAL OF ASPHALT NAT 820. 000 820. 000
SY 0. 000 0. 00
3. 01000 820. 000 2,468. 20
0025 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 132, 114. 000 132, 114. 000
SY 0. 000 0.00
1.72000 132, 114. 000 227,236. 08
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4, 380. 000 4, 380. 000
LF 0. 000 0.00
0. 76000 4, 380. 000 3, 328. 80
0035 202-01300 *REMOVAL OF END ANCHORAGE 17. 000 17. 000
EACH 0. 000 0. 00
17. 53000 17. 000 298.01
0040 202-04002 CLEAN CULVERT 1. 000 0. 000
EACH 1. 000 2,512.27
2,512. 27000 1. 000 2,512. 27
0045 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 5, 500. 000 5, 129. 000
(924 0. 000 0.00
8. 04000 5,129. 000 41, 237.16
0050 203-01500 BLADI NG 53. 000 4.000
HOUR 49. 000 4,964. 68
101. 32000 53. 000 5, 369. 96
0055 203-01510 BACKHCE 40. 000 0. 000
HOUR 9. 000 1,092.78

121. 42000 9. 000 1,092.78



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0006 15:59: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01550 DQZI NG 40. 000 0. 000
HOUR 9. 000 1,183. 23
131. 47000 9. 000 1,183. 23
0065 203-01594 COVBI NATI ON LOADER 40. 000 0. 000
HOUR 0. 000 0. 00
96. 30000 0. 000 0. 00
0070 203-01597  POTHOLI NG 92. 500 92. 500
HOUR 0. 000 0. 00
150. 74000 92. 500 13, 943. 45
0075 203-01622  SWEEPING (W TH PI CKUP BROOV) 4.000 1.000
HOUR 3. 000 467. 70
155. 90000 4.000 623. 60
0080 206-00000  STRUCTURE EXCAVATI ON 3. 000 3. 000
CcY 0. 000 0. 00
100. 49000 3. 000 301. 47
0085 206-00200  STRUCTURE BACKFILL (CLASS 2) 13. 000 13. 000
CcY 0. 000 0. 00
100. 49000 13. 000 1, 306. 37
0090 207-00205  TOPSQ L 2, 894. 000 1, 350. 000
CcY 1, 544. 000 44,837.76
29. 04000 2,894. 000 84,041.76
0095 208-00002  *ERCEI ON LOG (12 | NCH) 4,120. 000 4,120. 000
LF 0. 000 0.00
3. 31000 4,120. 000 13, 637. 20
0100 208-00011  *EROCSI ON BALES (VEED FREE) 34. 000 34.000
EACH 0. 000 0. 00
14. 57000 34. 000 495. 38
0105 208-00020  *SILT FENCE 2. 230. 000 1, 860. 000
LF 370. 000 347.80
0. 94000 2,230. 000 2,096. 20
0110 208-00045 * CONCRETE WASHOUT STRUCTURE 3. 000 2.000
EACH 0. 000 0. 00
125. 61000 2.000 251.22



CONTI D: C17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17221-BID ESTI MATE RUN 12/ 16/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO. 0006 15: 59: 04

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0.00
980. 96000 2.000 1,961. 92
0120 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 40. 000 35. 000
HOUR 0. 000 0.00
41. 03000 35. 000 1, 436. 05
0125 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 40. 000 4. 000
HOUR 0. 000 0.00
55. 27000 4. 000 221.08
0130 208-00205 ERCSI ON CONTROL SUPERVI SOR 400. 000 212. 500
HOUR 0. 000 0.00
41. 03000 212.500 8,718. 88
0135 210-00810  *RESET GROUND SI GN 10. 000 0. 000
EACH 10. 000 3,201.20
320. 12000 10. 000 3,201. 20
0140 212-00006  *SEEDI NG ( NATI VE) 6. 800 2.930
ACRE 3.870 1, 280. 39
330. 85000 6. 800 2,249.78
0145 212-00032  *SO L CONDI TI ONI NG 5. 400 2. 600
ACRE 2.800 2,126.60
759. 50000 5. 400 4,101. 30
0150 213-00002  *MJILCH NG (VEED FREE HAY) 2.300 0. 000
ACRE 2.300 837.55
364. 15000 2.300 837.55
0155 213-00061  *MJLCH TACKI FI ER 460. 000 0. 000
LB 460. 000 956. 80
2.08000 460. 000 956. 80
0160 213-00100 *SO L BI NDER 3.000 3.030
ACRE -0.030 -14.73
491. 08000 3.000 1,473.24
0165 216-00021  *SO L RETENTI ON BLANKET ( CLASS 1) 14, 964. 000 12, 550. 000
5% 2,414. 000 3, 862. 40
1. 60000 14, 964. 000 23, 942. 40



CONTI D c17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PROJECT: STA R200- 167 ESTI MATE NO 0006 15: 59: 04

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0170 304-06000  AGGREGATE BASE COURSE (CLASS 6) 2, 953. 560 2, 953. 560
TON 0. 000 0. 00
12. 59000 2, 953. 560 37, 185. 32
0175 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 2, 690. 000 953. 640
TON 662. 440 7,936. 03
11. 98000 1, 616. 080 19, 360. 64
0180 403-00720  HOT M X ASPHALT (PATCHI NG (ASPHALT) 221. 670 183. 980
TON 37. 690 4,515. 26
119. 80000 221. 670 26, 556. 07
0185 403-34841  HOT M X ASPHALT (GRADING SX) (100) (PG 64-22) 34,187. 120 32,941. 910
TON 1, 245. 210 55, 225. 06
44. 35000 34,187. 120 1,516, 198. 77
0190 411-10255  EMULSI FI ED ASPHALT (SLOW SETTING 14, 625. 000 14, 250. 000
GAL 375. 000 753.75
2.01000 14, 625. 000 29, 396. 25
0195 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 10. 000 0. 000
oy 10. 000 3,014.70
301. 47000 10. 000 3,014. 70
0200 603-10420 42 | NCH CORRUGATED STEEL PI PE 6. 000 6. 000
LF 0. 000 0. 00
114. 56000 6. 000 687. 36
0205 604-00505  *INLET TYPE D (5 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
1, 301. 36000 1. 000 1, 301. 36
0210 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 5, 675. 000 5, 675. 000
LF 0. 000 0.00
11. 94000 5, 675. 000 67, 759. 50
0215 606-01340  *END ANCHORAGE TYPE 3D 6. 000 6. 000
EACH 0. 000 0. 00
508. 22000 6. 000 3,049. 32
0220 606-02005  *END ANCHORAGE ( FLARED) 7.000 7.000
EACH 0. 000 0.00
1, 260. 40000 7.000 8, 822. 80



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0006 15:59: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 609-21011 *CURB AND GUTTER TYPE 2 (SECTION | -M 1, 267. 000 1, 267. 000
LF 0. 000 0. 00
11. 51000 1, 267. 000 14,583. 17
0230 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 10, 605. 000 10, 605. 000
SF 0. 000 0. 00
3. 87000 10, 605. 000 41, 041. 35
0235 612-00001 *DELI NEATOR (TYPE I) 291. 000 238. 000
EACH 53. 000 595. 19
11. 23000 291. 000 3, 267.93
0240 612-00002 *DELI NEATOR (TYPE I 1) 95. 000 83. 000
EACH 12. 000 165. 12
13. 76000 95. 000 1,307. 20
0245 612-00003 *DELI NEATOR (TYPE | 11) 15. 000 11. 000
EACH 4.000 69. 88
17. 47000 15. 000 262.05
0250 614-80385 *RUMBLE STRI P 43, 164. 000 43, 164. 000
LF 0. 000 0. 00
0. 20000 43, 164. 000 8, 632. 80
0255 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 000 0. 00
7,536. 82000 0. 000 0. 00
0260 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
10, 383. 00000 1. 000 10, 383. 00
0265 627-00005 *EPOXY PAVEMENT MARKI NG 404. 000 0. 000
GAL 404. 000 20, 256. 56
50. 14000 404. 000 20, 256. 56
0270 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 646. 000 532. 900
GAL 113.100 3,662.18
32. 38000 646. 000 20,917. 48
0275 627-01010 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 2,874.000 0. 000
SF 2,874.000 27,762. 84
9. 66000 2,874.000 27,762. 84



CONTI D c17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PROJECT: STA R200- 167 ESTI MATE NO 0006 15: 59: 04

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 627-30405  *PREFORVED THERMOPLASTI C PAVENENT NMARKI NG (WORD- SYMBOL) 372. 000 372.000
SF 0. 000 0. 00
10. 45000 372. 000 3,887. 40
0285 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT NARKI NG ( XWALK- STOP 1, 501. 000 0. 000
LIN
5 SF 1, 501. 000 12, 548. 36
8. 36000 1, 501. 000 12, 548. 36
0290 630-00000  *FLAGG NG 3, 000. 000 2, 533. 500
HOUR 421. 500 8,392. 07
19. 91000 2, 955. 000 58, 834. 05
0295 630-00007  *TRAFFI C CONTROL | NSPECTI ON 60. 000 45. 000
DAY 12. 000 943. 08
78. 59000 57. 000 4,479. 63
0300 630-00012  *TRAFFI C CONTROL MANAGENENT 114. 000 94. 000
DAY 18. 000 9, 430. 38
523. 91000 112. 000 58, 677. 92
0305 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 1. 800
EACH 0. 200 83. 83
419. 13000 2.000 838. 26
0310 630-80335  *BARRI CADE (TYPE 3 M A) (TEMPCRARY) 6. 000 1. 800
EACH 0. 200 15.72
78. 59000 2.000 157. 18
0315 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 38. 000 34. 200
EACH 3.800 19.91
5. 24000 38. 000 199. 12
0320 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 99. 000 63. 000
EACH 36. 000 188. 64
5. 24000 99. 000 518. 76
0325 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE O 8. 000 7. 200
EACH 0. 800 25. 14
31. 43000 8. 000 251. 44
0330 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0. 00
9. 43000 0. 000 0.00



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0006 15:59: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 5. 400
EACH 0. 600 3, 143. 45
5, 239. 09000 6. 000 31, 434.54
0340 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 4. 000 1. 800
TYP
5 EACH 0. 200 62. 87
314. 35000 2.000 628.70
0345 630-80360 *DRUM CHANNELI ZI NG DEVI CE 440. 000 396. 000
EACH 44.000 230. 56
5. 24000 440. 000 2, 305. 60
0350 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 50. 000 3. 600
EACH 0. 400 4.19
10. 48000 4.000 41.92
0355 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 50. 000 14. 400
EACH 1. 600 16. 77
10. 48000 16. 000 167. 68
0360 630-80380 *TRAFFI C CONE 300. 000 270. 000
EACH 30. 000 31. 50
1. 05000 300. 000 315. 00
0365 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 1. 000 522.31
522. 31000 1. 000 522.31
0370 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 900
TEMPCORARY)
( EACH 0. 100 1,047.82
10, 478. 18000 1. 000 10, 478. 18
0375 700-70010 F/ A M NOR CONTRACT REVI SI ONS 225,923.910 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -17,270. 420 0. 000
FA -17,270. 420 -17,270. 42
1. 00000 -17,270. 420 -17,270. 42



CONTI D c17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PROJECT: STA R200- 167 ESTI MATE NO 0006 15: 59: 04

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0390 700-70016  F/ A FUEL COST ADJUSTNMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 43, 261. 010 0. 000
FA 43, 261. 010 43, 261. 01
1. 00000 43, 261. 010 43,261.01
0400 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT - 63, 058. 200 -58,571. 520
FA -4, 486. 680 -4, 486. 68
1. 00000 -63, 058. 200 -63, 058. 20
0405 700-70021  F/ A ON-THE-JOB TRAI NEE 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70022 F/ A QJIT COLORADO TRAI NI NG PROGRAM 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70031  F/A | NTERI M SURFACE REPAI R 3, 590. 080 3, 590. 080
FA 0. 000 0. 00
1. 00000 3, 590. 080 3,590. 08
0425 700-70060  F/ A ADJUST UTILITIES 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70380  F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0800 607-11580  FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0.00
0805 625-00001  OCNSTRUCTI ON SURVEYI NG ( HOURLY) 32. 000 24. 000
HOUR 8. 000 800. 00
100. 00000 32.000 3, 200. 00



CONTI D c17221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PROJECT: STA R200- 167 ESTI MATE NO 0006 15: 59: 04

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0810 403-34841  HOT M X ASPHALT (GRADING SX) (100) (PG 64-22) MACH NE 63. 040 63. 040
PATCHI NG
TON 0. 000 0.00
65. 00000 63. 040 4,097. 60
0815 202-00250  REMOVAL OF PAVEMENT NARKI NG 730. 000 281. 000
SF 449. 000 1,571. 50
3. 50000 730. 000 2, 555. 00
0825 614-00011  SI GN PANEL (CLASS I) 149. 000 0. 000
SF 68. 250 939. 12
13. 76000 68. 250 939. 12
0830 614-00012  SI GN PANEL (CLASS I1) 244. 000 0. 000
SF 156. 000 2,497.56
16. 01000 156. 000 2,497.56
0835 614-01503  STEEL SI GN SUPPORT (2-1NCH ROUND) (POST AND SOCKET) 13. 000 0. 000
EACH 2.000 146. 02
73. 01000 2.000 146. 02
0840 614-01573  STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( POST & 9. 000 0. 000
SLI PBASE)
EACH 8. 000 3, 459. 60
432. 45000 8. 000 3, 459. 60
0850 208-00034  GRAVEL BAG 142. 000 142. 000
LF 0. 000 0. 00
5. 15000 142. 000 731. 30
0855 216-00037 SO L RETENTI ON BLANKET ( COCONUT) 1, 941. 000 801. 000
5% 1, 140. 000 3, 556. 80
3. 12000 1, 941. 000 6, 055. 92
0860 604-00305 | NLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 1. 000 1, 375. 00
1, 375. 00000 1. 000 1, 375. 00
0865 603-10180 18 | NCH CORRUGATED STEEL PI PE 80. 000 0. 000
LF 80. 000 3, 200. 00
40. 00000 80. 000 3, 200. 00
0870 603-30018 18 | NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 150. 00
150. 00000 1. 000 150. 00



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0006 15:59: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0875 900-00014 ADDED | TEM (LUWP SUM/ REPAI R ROW FENCE 1. 000 1. 000
LS 0. 000 0. 00
400. 00000 1. 000 400. 00
0880 615-00030 EMBANKMENT PROTECTCOR TYPE 3 1. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0885 603-50012 12 I NCH PLASTI C PI PE 40. 000 0. 000
LF 40. 000 1, 400. 00
35. 00000 40. 000 1, 400. 00
0890 900-00010 ADDED | TEM (HOUR)/ EXCAVATI ON FOR GUARDRAI L PCSTS 22.000 22.000
HOUR 0. 000 0. 00
287. 50000 22.000 6, 325. 00
0895 900-00014 ADDED | TEM (LUWP SUM/ ROTOM LLI NG LAYQUT 1. 000 1. 000
LS 0. 000 0. 00
4, 455. 00000 1. 000 4, 455. 00
0900 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - FAI LI NG LOTTVAN -52, 500. 000 -52, 500. 000
DOL 0. 000 0. 00
1. 00000 -52, 500. 000 -52,500. 00
0905 900-00030 ERCSI ON CONTRCL LI QUI DATED DANVAGES -1, 750. 000 -1, 750. 000
DAY 0. 000 0. 00
1. 00000 -1, 750. 000 -1, 750. 00
0910 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR FAI LI NG CTS -6, 340. 830 -6, 340. 830
HVA LEFT I N PLACE
DOL 0. 000 0.00
1. 00000 -6, 340. 830 -6, 340. 83
0915 202-00821 REMOVAL CF SI GN PANEL 16. 000 0. 000
EACH 16. 000 672.00
42. 00000 16. 000 672.00
CAT 0200 CURRENT AMI $ 2,751,772.18 $ 271,492.58 % 2,462, 641. 30
CAT NO0201 CRESTERRA | NTERSECTI ON
0440 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
13, 817. 50000 1. 000 13, 817.50



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCON: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0006 15:59: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 CRESTERRA | NTERSECTI ON
0445 202-00035 REMOVAL CF PI PE 80. 000 80. 000
LF 0. 000 0. 00
25. 12000 80. 000 2,009. 60
0450 202-00037 REMOVAL COF END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
301. 47000 3. 000 904. 41
0455 202-00220  *REMOVAL OF ASPHALT MAT 3, 271. 000 1, 300. 000
SY 0. 000 0. 00
3. 01000 1, 300. 000 3,913. 00
0460 202-00810 *REMOVAL OF GROUND SI GN 5. 000 5. 000
EACH 0. 000 0. 00
28. 08000 5. 000 140. 40
0465 202-01000 REMOVAL OF FENCE 208. 000 208. 000
LF 0. 000 0. 00
1. 08000 208. 000 224.64
0470 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 488. 000 488. 000
LF 0. 000 0. 00
0. 76000 488. 000 370. 88
0475 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
17. 53000 1. 000 17.53
0480 203-00062  EMBANKMENT MATERI AL (COMPLETE | N PLACE) (SPECI AL) 216. 000 216. 000
CcY 0. 000 0. 00
9. 55000 216. 000 2,062. 80
0485 203-00710 CLAY PLATI NG (COVPLETE | N PLACE) 862. 000 862. 000
CcY 0. 000 0. 00
33. 16000 862. 000 28, 583. 92
0490 206-01000 BED COURSE NMATERI AL 27.500 19. 100
CcY 8. 400 482. 33
57. 42000 27.500 1, 579. 05
0495 210-04020  *MODI FY | NLET 1.000 1.000
EACH 0. 000 0. 00
567. 77000 1. 000 567.77



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0006 15:59: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 CRESTERRA | NTERSECTI ON
0500 506-00206 RI PRAP (6 | NCH) 55. 000 38. 300
CcY 16. 700 671. 34
40. 20000 55. 000 2,211.00
0505 507-00000 * CONCRETE SLOPE AND DI TCH PAVI NG 0. 000 0. 000
CcY 0. 000 0. 00
301. 47000 0. 000 0. 00
0510 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 220. 000 220. 000
LF 0. 000 0. 00
45. 22000 220. 000 9, 948. 40
0515 603-10480 48 | NCH CORRUGATED STEEL Pl PE 0. 000 0. 000
LF 0. 000 0. 00
120. 59000 0. 000 0.00
0520 604-00305 *I NLET TYPE C (5 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
1, 004. 91000 1. 000 1,004.91
0525 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 738. 000 738. 000
LF 0. 000 0. 00
11. 94000 738. 000 8,811.72
0530 606-00740 *GUARDRAI L TYPE 7 (STYLE CE) 448. 000 224.000
LF 224.000 39, 845. 12
177.88000 448. 000 79, 690. 24
0535 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0. 000 0. 00
508. 22000 2.000 1, 016. 44
0540 606-01370 *TRANSI TI ON TYPE 3G 1. 000 1. 000
EACH 0. 000 0. 00
930. 05000 1. 000 930. 05
0545 606-01380 *TRANSI TI ON TYPE 3H 1. 000 1. 000
EACH 0. 000 0. 00
528. 55000 1. 000 528.55
0550 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 560. 25000 1. 000 1, 560. 25



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0006 15:59: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 CRESTERRA | NTERSECTI ON
0555 609-21011 *CURB AND GUTTER TYPE 2 (SECTION | -M 112. 000 112. 000
LF 0. 000 0. 00
11. 51000 112. 000 1,289.12
0560 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 226. 000 226. 000
LF 0. 000 0. 00
14. 07000 226. 000 3,179.82
0565 609-60011 CURB TYPE 6 (SECTION M 828. 000 771.000
LF 57. 000 400. 71
7.03000 828. 000 5, 820. 84
0570 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 742.000 690. 000
LF 52. 000 457. 60
8. 80000 742.000 6, 529. 60
0575 613-00306 *3 I NCH ELECTRI CAL CONDUI T ( BORED) 742.000 690. 000
LF 52. 000 498. 16
9. 58000 742.000 7,108. 36
0580 613-07040 *PULL BOX (30" X48"X24") 4. 000 4.000
EACH 0. 000 0. 00
792. 40000 4.000 3, 169. 60
0585 614-00011 *SI GN PANEL (CLASS 1) 99. 000 0. 000
SF 79. 500 1, 093. 92
13. 76000 79. 500 1,093. 92
0590 614-00012 *SI GN PANEL (CLASS 11) 72.000 0. 000
SF 72.000 1,152.72
16. 01000 72.000 1,152.72
0595 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (PCST AND SOCKET) 9. 000 0. 000
EACH 9. 000 657. 09
73.01000 9. 000 657. 09
0600 614-01573 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 4. 000 0. 000
SLI PBASE
EACH 0. 000 0. 00
432. 45000 0. 000 0. 00
0605 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 4. 000 0. 000
SLI PBASE
EACH 4.000 1,797.20
449. 30000 4.000 1,797.20



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 17221-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: STA R200- 167 ESTI MATE NO 0006 15:59: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 CRESTERRA | NTERSECTI ON
0820 603-10540 54 1 NCH CORRUGATED STEEL PI PE 31. 000 31. 000
LF 0. 000 0. 00
125. 96000 31. 000 3,904.76
0845 900- 00006 ADDED | TEM (DOLLAR)/ RESTOCK 48 | NCH CORRUGATED STEEL 986. 050 986. 050
PI PE
DOL 0. 000 0. 00
1. 00000 986. 050 986. 05

CAT 0201 CURRENT AMI  $ 204,512.97 $ 47,056.19 $ 196, 582. 14
CAT NO0202 GRINNELL SI GNAL

0610 202-00810 *REMOVAL OF GROUND SI GN 12. 000 0. 000
EACH 12. 000 336. 96
28. 08000 12. 000 336. 96
0615 202-00900 REMOVAL COF CONCRETE FQOOTI NG 4.000 4.000
EACH 0. 000 0. 00
500. 00000 4.000 2,000. 00
0620 210-00810 *RESET GROUND SI GN 2.000 0. 000
EACH 2.000 640. 24
320. 12000 2.000 640. 24
0625 503-00018 *DRI LLED CAI SSON (18 | NCH) 4.000 4.000
LF 0. 000 0.00
72.51000 4.000 290. 04
0630 503-00036 *DRI LLED CAI SSON (36 | NCH) 35. 000 35. 000
LF 0. 000 0. 00
181. 27000 35. 000 6, 344. 45
0635 503-00048 *DRI LLED CAI SSON (48 | NCH) 21. 000 21. 000
LF 0. 000 0. 00
217. 52000 21. 000 4,567.92
0640 601-01000 *CONCRETE CLASS B 2.250 2.250
CcY 0. 000 0. 00
401. 96000 2.250 904. 41
0645 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 636. 000 500. 000
LF 136. 000 1, 196. 80

8. 80000 636. 000 5, 596. 80



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 17221-BID ESTI MATE RUN 12/ 16/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0006 15: 59: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 GRINNELL SI GNAL

0650 613-00306  *3 I NCH ELECTRI CAL CONDUI T ( BORED) 600. 000 700. 000
LF -100. 000 -958. 00
9. 58000 600. 000 5, 748. 00
0655 613-01200  *2 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 3, 688. 000 3,117. 000
LF 571. 000 4,139.75
7. 25000 3, 688. 000 26, 738. 00
0660 613-01300  *3 I NCH ELECTRI CAL CONDUI T (PLASTI Q) 1, 256. 000 772. 000
LF 484. 000 4,012.36
8.29000 1, 256. 000 10, 412. 24
0665 613-07000  *PULL BOX ( SPECI AL) 8. 000 8. 000
EACH 0. 000 0.00
310. 74000 8. 000 2,485.92
0670 613-07034  *PULL BOX (24" X36" X18") 7.000 5. 000
EACH 2.000 1, 139. 40
569. 70000 7.000 3,987. 90
0675 613-07040  *PULL BOX (30" X48" X24") 3.000 0. 000
EACH 3.000 2,377.20
792. 40000 3.000 2,377.20
0680 613-07070  *EMS BALL MARKER 8. 000 8. 000
EACH 0. 000 0.00
10. 36000 8. 000 82.88
0685 613-10000  *WRI NG 1. 000 1. 000
LS 0. 000 0.00
3, 625. 34000 1. 000 3,625.34
0690 613-34302  *LIGHT STANDARD METAL (30 FQOT) (2 ARV 4.000 0. 000
EACH 4.000 10, 254. 52
2, 563. 63000 4.000 10, 254. 52
0695 613-40010  *LI GHT STANDARD FOUNDATI ON 4.000 4.000
EACH 0. 000 0.00
823. 47000 4.000 3,293. 88
0700 613-70400  *LUM NAI RE H GH PRESSURE SCDI UM (400 \WATT) 11. 000 3.000
EACH 8. 000 3,107. 44

388. 43000 11. 000 4,272.73



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 17221-BID ESTI MATE RUN 12/ 16/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0006 15: 59: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 GRINNELL SI GNAL

0705 614-00011 *SI GN PANEL (CLASS 1) 32. 000 0. 000
SF 10. 250 141. 04
13. 76000 10. 250 141. 04
0710 614-00012 *SI GN PANEL (CLASS 11) 76. 000 0. 000
SF 16. 000 256. 16
16. 01000 16. 000 256. 16
0715 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 3. 000 0. 000
EACH 2.000 146. 02
73.01000 2.000 146. 02
0720 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 2.000 0. 000
SLI PBASE
EACH 0. 000 0. 00
449. 30000 0. 000 0.00
0725 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 9. 000 9. 000
EACH 0. 000 0. 00
569. 70000 9. 000 5,127.30
0730 614-70448 *TRAFFI C SI GNAL FACE (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
699. 17000 2.000 1,398. 34
0735 614-72855 *TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 1. 000
EACH 0. 000 0.00
18, 204. 39000 1. 000 18, 204. 39
0740 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 2.000 2.000
EACH 0. 000 0. 00
4,894. 21000 2.000 9, 788. 42
0745 614-80000 *FLASH NG BEACON 2.000 2.000
EACH 0. 000 0.00
1, 760. 88000 2.000 3,521.76
0750 614-81140 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-40 FOOT MAST ARV 1. 000 1. 000
EACH 0. 000 0.00
11, 393. 93000 1. 000 11,393.93
0755 614-81150 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-50 FOOT MAST ARV 1. 000 1. 000
EACH 0. 000 0. 00

11, 746. 10000 1. 000 11, 746. 10



CONTI D Cl7221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 17221-BID ESTI MATE RUN 12/ 16/ 2010
PRQIECT: STA R200- 167 ESTI MATE NO 0006 15: 59: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 GRINNELL SI GNAL

0760 614-81165 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-65 FOOT MAST ARV 1. 000 1. 000
EACH 0. 000 0. 00
15, 226. 43000 1. 000 15, 226. 43
0765 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 1. 000
EACH 0. 000 0. 00
1, 035. 81000 1. 000 1,035.81
0770 614-87350 *TEST FI BER OPTI C CABLE 1. 000 1. 000
LS 0. 000 0. 00
207. 16000 1. 000 207.16
0775 614-87499 *FI BER OPTI C CABLE (SINGLE MODE) (I NSTALL ONLY) 50. 000 50. 000
LF 0. 000 0.00
2.07000 50. 000 103. 50
0780 614-87506 *SPLI CE FI BER OPTI C CABLE (6 STRAND) 8. 000 8. 000
EACH 0. 000 0. 00
300. 39000 8. 000 2,403.12
0785 700-70190 F/ A ELECTRI C SERVI CE 16, 000. 000 10, 000. 000
F A 5, 500. 000 5, 500. 00
1. 00000 15, 500. 000 15, 500. 00

CAT 0202 CURRENT AMI  $ 192,890.40 % 32,289.89% 190, 158. 91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0790 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 194. 00000 1. 000 13, 194. 00
0795 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
879. 30000 2.000 1, 758. 60
CAT 0400 CURRENT AMI  $ 14,952.60 $ 0.00$ 14, 952. 60

PRQJIECT TOTAL CURRENT AMI $ 3,164, 128.15$ 350, 838.66 $ 2, 864, 334. 95



